TO: M. Gerstman, Construction Manager (TRCC) F

DATE: June 5, 1970

FROM: D. L. Brown

SUBJECT: THE WORLD TRADE CENTER - CONTRACT 113.00 - EXCESS SPRAY-ON MATERIAL

REFERENCE:

COPIES: Messrs. M. Levy, R. Linn, R. Monti, W. Schleif, F. Werneke

---

Please direct Mario Di Bono Plastering Co. to coat excess spray-on material at underside of metal decks and inner faces of spandrels in Tower A with colored overspray sealer on the same floors he is presently sealing the truss spray-on fireproofing, or resume same, all at no cost to the Authority.

D. L. Brown
Supervising Engineer
The World Trade Center

EJB:mb

PLAINTIFF'S EXHIBIT
PX-613